
October 15, 2012 

Ms. Stephanie Vaughn 

:sz 
de maximis, inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 . 
290 Broadway, 19th Floor 
New York, New York 10007 

VIA ELECTRONIC & US MAIL 

Re: Monthly Progress Report No. 1-August/September 2012 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of said Settlement 
Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
months of August and September, 2012. 

Meetings/Conference Calls 

• On August 16, CPG consultants discussed with EPA Tierra Solution's Good Faith Offer 
(GFO) for the use of their Upland Treatment Facility (UTF) in treating RM 10.9 Removal 
Action sediments. 

• On August 23, CPG representatives met with EPA representatives and members of the 
Township of Lyndhurst's administration and staff to discuss Lyndhurst's July 6 letter to 
EPA questioning aspects of the RM 10.9 Removal Action. 

• On September 13, CPG consultants met with EPA and Tierra representatives at EPA's 
offices to discuss the GFO and the CPG's response to the GFO. 

Correspondence 

• On August 1, CPG submitted a letter voluntarily increasing the RM 10.9 Removal Area 
by approximately 0.5 acres to include sediments upstream of the original removal area. 

• On August 2, CPG submitted to EPA a draft Removal Action Design Work Plan (RDWP) 
and a draft Basis of Design Report (BOD-R, or 30% Design). 

• On August 6, CPG counsel sent a letter to EPA elaborating on a July 27 rejection of the 
GFO. 
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• On August 23, EPA requested from CPG an explanation of how it plans to handle 
sediment from the RM 10.9 Removal Action. 

• On August 30, EPA provided CPG written comments on the RDWP and 8OD-R. 
• On September 7, CPG submitted a letter report to EPA describing its plans for handling 

sediments from the RM 10.9 Removal Action. 
• On Septemoer 10, EPA and CPG exchanged emails regarding sediment washing 

bench-scale testing. 
• On September 17, CPG submitted to EPA a final Sediment Washing Bench-Scale 

Testing Report. 
• On September 19, CPG submitted to EPA a revised RDWP. 
• On September 24, EPA requested a conference call to discuss EPA comments on the 

8OD-R; on same day CPG scheduled teleconference with EPA for October 2. 

Work 

• On August 1 CPG consultants witnessed and collected confirmation samples during 
Pear Technology soil washing bench scale·testing. 

• On August 8 CPG consultants witnessed and collected confirmation samples during 
BioGenesis soil washing bench scale testing. 

• On August 17 CPG consultants sent preliminary bench scale results ( dioxin TEQ) to 
Pear and BioGenesis. 

• On August 22 CPG consultants discussed with Pear Technology bench scale testing 
dioxin results. 

• On August 24 CPG consultants discussed with BioGenesis bench scale testing dioxin 
results. 

• On August 24 CPG consultants had a call with Cashman and Stuyvesant concerning 
their Elizabeth NJ stabilization and future dewatering facility. 

• On September 12 CPG consultants mailed Requests for Letters of Interest (LOI) to five 
dredging and capping contractors. 

• On September 27 CPG consultants conducted a follow-up visit to Clean Earth to tour 
their operations and discuss limits of their permits in relation to RM 10.9 Removal Action 
sediment quality and quantity. 

• On September 28 CPG consultants continued discussions with Cashman Marine on the 
status of their planned Elizabeth, NJ operations and limits of their permits in relation to 
RM 10.9 Removal Action sediment quality and quantity. 

(b) Results of Sampling and Tests 

• On September 11, Addendum C geotechnical data were submitted to EPA 
• Unvalidated data from soil washing bench scale tests were included in the September 17 

summary report on the same date. 

n......,..... 
t,~ PAPER 



sz 
de maximis 

Ms. S. Vaughn 
RM 10.9 REMOVAL ACT/ON-Progress Reporl No. 1-August/September 2012 
October 15, 2012 
Page 3 of 3 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• Implement final editorial recommendations and submit final RDWP. 
• Send Requests for LOls to four stabilization and/or sediment dewatering contractors. 
• Prepare 90% Design Report for submittal. 
• Draft and submit request for authorization from NJDEP associated with stabilization of 

RM 10.9 Removal Action sediments; this is a critical path item for the RM 10.9 Removal 
Action. 

• Begin discussions with NJDEP concerning the ARARs for implementing the Removal 
Action and the process for addressing the ARARs. 

• Document approach for pore water investigations and cap design and discuss in detail 
with EPA. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems 
or delays. 

• Resolution of the Tierra/Maxus/Occidental UAO and their participation in the RM 10.9 
Removal Action. As documented in CPG's corresp-ondence of July 27 and September 7 
the GFO was inadequate and provided no meaningful value to the RM 10.9 Removal 
Action. 

If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

-Jt~~_f_, 
Stan Kaczmarek 
RM 10.9 Removal Action Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
Roger Mccready, CH2M Hill 
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